&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 4:43PM

Contract No.:  04-0120F4

Diary #: 154 Const Calendar Day:

Inspector Name: Mathur, Lalit

Inspection Type: Intermittent

Shift Hours:  06:30am  05:30 pm Break:
Federal ID:

Location:

Reviewer:  Jefferson, Paul

Date: 13-Sep-2010 Monday
Title: Transportation Engineer

Over Time: 02:00

Approved Date: 13-Jan-12 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 50 - 60
Precipitation 0

Working Day If no, explain:

12PM 50- 60

Condition

4PM 50 - 60

Di ary: Dispute
General Comments
[]
04-0120F4 Bid ltem: 034 X-W2C-GTT.034 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 038 E-W2C-CON.038 E Line W2 Cap Place & Cure Concrete
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 038 W-W2C-CON.038 W Line W2 Cap Place & Cure Concrete
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 038 W-W2C-FPC.038 W Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 038 X-E2C-ESF.038 E-W Line Cross Over E2 Cap Erect Shoring & Falsework
AMERICAN BRIDGE/FLUOR, A JV
il
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 154 Date: 13-Sep-2010 Monday

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L07-000.055

W Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L08-000.055

W Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L07-000.055

E Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L08-000.055

E Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 154 Date: 13-Sep-2010 Monday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 154  Date: 13-Sep-2010

Monday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-ALB.056

E Line Lift 06 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO6-WEL.056

E Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L07-OBG.056

E Line Lift 07 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-ALB.056

E Line Lift 07 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-WEL.056

E Line Lift 07 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 154 Date: 13-Sep-2010 Monday

04-0120F4 Bid Item: 056 E-L08-ALB.056 E Line Lift 08 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-LO8-WEL.056 E Line Lift 08 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

Diary:
General Comments 060 E-W2C-WDS.060

W?2 Longitudinal Ducts E-Line Block out Pour Form Works (Item 38):
-The blockout was poured on Friday 9/10/10 in the afternoon.
:CONCO carpenters removed the formwork today.

W2 HRC Couplers installation for Bike Path Brackets
‘No work today

CCO 153 Hinge K Bearings Machining in the Field

-ABF started to perform machining the Hinge K Pipe beams.

-1t finished the 1st machinig at 7.5 degree and started on the rough part of the 2nd machining at 15 degree.
-ABF had only one guy working. The machining was being done as 3/1000 inch per revolution as the rough
finish.

Erect Deviation Saddle Grout Mock up Activities (Item 60):
-ABF had one person working on it on the ground at the location of marked up hole locations.

Erect Deviation Saddle Erection Activities (Item 60)

-ABF moved two Deviation Saddle W2W3 and W2W?2 (for installation on north side) in the general
working area.

-ABF also moved Jacking Sadle in the general working area.

-Pier 7 Activities (Item 55)
-ABF continues to work on 7-W & 8-W.
-ABF continues to work on cross beams CB-7 and CB-8.

Activities at Site (Item 56):

-ABF was working on Bolting and welding operation between Lift 6-E and 7-E.
-ABF continues bolting operation of Temporary Truss in position since 9/7/10.
-ABF continued with bolting operation all day.

-Miscellaneous Activities
-Attended ABF’s Safety Meeting at the Pier 7. the emphasis was on Fall Protection as some people were
using longer Laniers.

Dispute

[]

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 154 Date: 13-Sep-2010 Monday

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 W-E2C-ESA.060 W Line E2 Cap East Saddle
AMERICAN BRIDGE/FLUOR, A JV

[

ddrRptbyBiditem Page 6 of 6

[Py



